
Page 1 of 1 
 

Muscoy Team Conference Call Notes 
26 March 2007 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Dave Solomona/SBMWD 
 Tim Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2 

 
 Russell Smith/SBMWD 

Construction/Validation/Performance (Kit Veldman) 

��URS received comments from Bob E2 and Tom CH2M Hill on the Draft Final Cost and 
Performance report, still waiting from EPA, the City, and DTSC. EPA and the City said they 
should complete by end of week. 

��The Final 12-Month report is scheduled to go out 6 April. 
��The Draft Final RA report is scheduled for distribution 30 March. 
��The City’s Well Sites report comments are due 27 March. Mark said they are planning on 

only submitting one report that includes 108S. 
��URS is preparing the Draft Well Installation report for the two new wells, which is scheduled 

to go out 5 April. 
��Matt reported current status at the site: 

o Our SBMWD crews have finished with the concrete well head 
o Equipment has been installed, the pump and motor are installed 
o Edison have completed transformer installations 
o The electrical sub has installed the VFB (?)Variable Frequency Drive 
o SBMWD Our crews are in the process of completing the discharge piping 

��Adam said the start-up test is scheduled to begin on 4 April. 

General Discussion 

��Matt/Mark (?)SBMWD said that is okay for URS to schedule next week for surveying the 
two wells: extraction wellEW-108S and monitoring wellMW-141A. Adam will advise date. 

��Regarding the electrical work, Mike said Edison still needs to charge the transformer and 
complete wiring on 108SEW-08S, should be complete by end of week. 

��Mike said the chlorination and back-T testing is are scheduled for next week. 
��Kim will be on vacation from 6-21 April. Kim will keep the conference call lines open. 

Next Conference Call 

Monday, 2 April 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Adam Harvey at 916-679-2002, or adam_harvey@urscorp.com. The minutes 
contained herein will stand if not corrected within ten (10) days of this writing. 
 


